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TRANSIT CORRIDOR PROGRAM CONCLUSIONS/RECOMMENDATIONS
Based on the review of project summaries, surveys of program recipients and FDOT district
offices, and discussions with FDOT Central and District Offices, CUTR has drawn the
following conclusions and recommendations regarding the Transit Corridor Program
procedure and monitoring.
Overall Program Issues
1. Definition of eligible projects under the Transit Corridor Program
The current definition of eligible transit corridor projects as outlined in the definition
section of the Transit Corridor Program Procedure (Topic #725-030-003-e) includes “a
project identified in a Transit Development Plan, Congestion Management System Plan,
or other formal study undertaken by a public agency designed to relieve congestion and
improve capacity within an identified corridor, by increasing people carrying capacity
through the use and facilitated movement of high occupancy conveyances.” CUTR has
concluded that all 27 Joint Participation Agreements (JPA’s) executed for the report
period followed the criteria for the current definition. Surveys of recipients did not
indicate that any changes to eligible projects were desired.
RECOMMENDATION: No change to the definition.
2. Project Management and Implementation
This section identifies the specific project management and responsibilities of both
FDOT Central Office and District Office personnel who manage the Transit Corridor
Program.
Section 2. (H), provides that districts report to the Central Office “periodically,” no less
than biennially, on the success and failure of the program and asks for
recommendations for change, if any.
CUTR suggests that FDOT Central Office staff be informed of the relative
success/failure of projects on an annual basis as justification for their continuance. This
report should be provided prior to any work program development activities related to
the project and should contain a listing of all goals and objectives with corresponding
data suggesting the project either exceeded, met, or did not meet those goals and
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objectives. This should assist Central Office staff with the annual project reviews and
corresponding targeting of funds for the projects.
RECOMMENDATION: Language in 2.H should be revised to read: Districts shall
report to Central Office on an annual basis to provide documentation supporting the
relative success of a project in meeting the goals, objectives, and milestones
established for the period. This shall be done prior to work program development
activities for the continuation of the project.
3. Funding and Eligible Costs
The first priority for funding under the Transit Corridor Program is to existing projects
meeting their adopted goals and objectives. Next, remaining funds are to be allocated
to the districts by formula. The districts have the opportunity to program up to 100
percent of the cost for transit corridor projects.
RECOMMENDATION: Due to the limited funding in the program and based on
comments received that suggest there are not enough funds available to adequately
fund existing projects or new projects, it is CUTR’s recommendation that the
Department consider distribution of funds and continuation of projects based on the
local participation provided to that project. In other words new projects that have
garnered a great deal of local funding support and existing programs receiving local
support and meeting the goals, objectives, and milestones established should be
considered for funding prior to new projects requesting 100 percent state funds or
existing projects that are receiving 100 percent state funds with little or no local funding
made available.
4. Capital Acquisition and Management
Section 2.1.2 states that vehicles that are no longer required for a particular project be
returned to the State Bus Fleet for reallocation or disposal.
RECOMMENDATION: CUTR recommends revising the current procedure to allow the
Department to release the title of vehicles purchased through the program to the public
agencies who have control of those vehicles, as long as they are being used to provide
public transportation services. Or, for newer vehicles, allow agencies to purchase
vehicles from the Department for the balance of the depreciated value of the vehicle.
Transit Corridor Program Review
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5. Project Implementation and Monitoring
The Technical Advisory Group (TAG)
Section 3.1 provides that a Technical Advisory Group (TAG) be established “upon the
approval of a transit corridor project.” Section 3.4 establishes that goals, objectives,
and milestones and decision points for a transit corridor project be defined by the
grantee, adding that “input may be received from the TAG and Central Office.” This
section is inconsistent with the definition of the TAG which states: “This group
establishes goals and objectives for the project, evaluates the project’s successes
and/or failures, and recommends further actions. Recognizing the importance of
allowing the grantees to define the goals, objectives, and milestones of their projects,
CUTR’s recommendation would be as follows:
RECOMMENDATION: CUTR recommends that the language in the definition be
changed to reflect the TAG’s role in providing input into the process of establishing
goals, objectives, milestones, and decision points for the project. While this lessens the
TAG’s authority over each of the projects in establishing benchmarks for performance
it still enables them to accurately and effectively evaluate each project. If at the end of
a review period a project has either not met or has exceeded the objectives and
milestones established, the TAG should be involved in determining whether or not the
objectives and milestones established should be revisited and/or adjusted. The grant
recipient should then follow the guidance provided by the TAG.
Goals, Objectives, Milestones
Section 3.4 provides that all corridor projects have clearly defined goals and objectives.
Milestones must also be established by which progress is evaluated. Goals and
objectives with corresponding milestones were not readily available in all of the project
files. In addition, in cases where goals, objectives and/or milestones had been revised,
these changes were not consistently identified and justified.
RECOMMENDATION: This is an area that should continually be reviewed and
monitored. If goals, objectives and milestones are not clearly delineated in a project file,
how will new FDOT district staff, the TAG, or others confirm the success/failure of a
project? Again, the annual reports provided to Central Office should reveal those
projects where these are missing or are inconsistent with previously established goals,
objectives, and milestones. Goals, objectives, and milestones should clearly be
Transit Corridor Program Review

3

Technical Memorandum #3

established and reviewed by the districts when making the case for continued funding.
As stated previously, an accurate and effective annual evaluation of each project should
be completed by the TAG. If at the end of a review period a project has either not met
or has exceeded the objectives and milestones established, the TAG should be involved
in determining whether or not the objectives and milestones established should be
revisited and/or adjusted. The grant recipient should then follow the guidance provided
by the TAG.
Progress Reports
Section 3.5 of the procedure provides that written progress reports be established as
part of the Joint Participation Agreement and submitted no less than quarterly. In
review of the transit corridor projects, progress report submittals ranged from quarterly
to annually and were provided in a plethora of formats from very sketchy to lengthy.
The absence of consistent progress reporting has made the evaluation of the program
a difficult task.
RECOMMENDATION: CUTR’s recommendation is that the district transit staff be given
the opportunity to require progress reports at greater intervals, especially for long-term
ongoing, successful projects. For some projects, it may only be necessary to require
annual reports with updates periodically when changes are made or if sufficient activity
related to the project has occurred. In addition, for those projects that are limited in their
scope (example: marketing campaign or surveys), it is recommended that only a final
report be required.
In order to address the diversity in the reports submitted, CUTR recommends that all
agencies report the same core information, both quarterly performance (if reports
required on a quarterly basis) and annual performance (which, if only annual reports are
required, would provide cumulative monthly or quarterly statistics). Each report should
contain the WPI or FPN number; name of the project as it appears on the joint
participation agreement; brief project summary; goals for the project (and if there have
been any changes to the goals, objectives or milestones during the period);
performance measures, including, but not limited to: ridership, revenue, and expenses;
any changes to the route or schedule during the period; and any significant successes
or activities that occurred during the reporting period. Any requested changes to a
projects’ scope, time or budget should also be included in the progress report.

Transit Corridor Program Review

4

Technical Memorandum #3

We are not suggesting a standard format or “boilerplate” for the report, but are
suggesting that minimum reporting criteria are met.
FDOT DISTRICT CONCLUSIONS/ RECOMMENDATIONS FOR THE TRANSIT
CORRIDOR PROGRAM
The following section identifies suggested changes to the Transit Corridor Program
made by FDOT district staff.

C A minimum of three (3) years of funding in the tentative work program each year.
(2 responses)
CUTR Response: This is a good suggestion. At a minimum, districts should have
the ability to program in the second and third year of the Work Program, the amount
of Transit Corridor funds they are currently receiving. This may also lend itself to the
establishment of multi-year JPAs for transit corridor projects. This could result in
a reduction of work load for district staff.

C The possibility of some minimum success standards to be used as a starting point
for establishing project goals.
CUTR Response: Absolutely agree. However, establishing statewide minimum
standards may be too exhausting. A project’s success relative to the standards
established locally is strictly subjective. Operating environments, external
influences, etc. all effect an agency’s ability to implement corridor projects. Locally
developed standards (which in this case I would establish as goals, objectives, and
milestones) should be just that, local.
There certainly are valid arguments for reviewing projects that consistently are either
exceeding or failing to meet the goals and objectives established. It may be that the
objectives and milestones established for the project were not ambitious enough or
were too ambitious. As provided above, if at the end of a review period a project
has either not met or has exceeded the objectives and milestones established, the
TAG should be involved in determining whether or not the objectives and milestones
established should be revisited and/or adjusted. The grant recipient should then
follow the guidance provided by the TAG.

C A requirement to include public involvement in any/all project proposals.
Transit Corridor Program Review
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CUTR Response: In previous technical memoranda the importance of public
involvement throughout the process was noted time and again. CUTR would concur
with this recommendation to provide for public involvement in the development
stage. This could include a locally developed process for gaining public input
through the use of the MPO’s various advisory committees, the transit agency’s
advisory or citizens committees, or advocacy groups. Any process/procedure that
is developed should be a part of the contract file at the district FDOT office and
should be provided as an attachment to the first progress supported for the project.
We would not suggest that this public involvement occur through a “public hearing”
or other formalized process.

C Make all new projects, and those that are successful and being continued with state
funding, multi-year!
CUTR Response: CUTR concurs with this recommendation. The use of multi-year
joint participation agreements should result in fewer FDOT district staff hours spent
in the contract renewal process.

C Although there is no time limit on this program, maybe we should have a maximum
of ten (10) years even if the project is meeting its goals, particularly with a decrease
in funds the last few years of the program.
CUTR Response: While in general this suggestion makes sense, especially for
those ongoing projects that may be meeting the goals established yet are not as
successful as the FDOT district would have anticipated, it may be too limiting.
Projects that are extremely or “very successful,” as noted in prior technical
memoranda, may continue for many years. It would be unfortunate to end the
project because of a procedural requirement. CUTR would suggest maintaining the
flexibility that exists in the current procedure.

C I would like to see the Transit Corridor Program be less labor intensive and more
user friendly. Eliminate all the “transit corridor constraint”/TAG requirements, etc.
It could be used for a sub-area or county. I feel several programs could be mixed
with this one so you could blend funding to a better use. Commuter Assistance,
carpool/vanpool assistance, park & ride facilities, and Service Development activities
are all included in the eligible costs and could eliminate the need for separate
funding sources and procedural requirements.
Transit Corridor Program Review
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CUTR Response: We agree that the administration of the Transit Corridor
Program should be less labor intensive and more user friendly. The use of multiyear joint participation agreements should result in fewer FDOT district staff’ hours
spent in the contract renewal process. In addition, with minimum criteria established
for progress reports and fewer reports required per year, this should result in fewer
FDOT and agency staff hours devoted to progress report development and review.
CUTR recommends that the FDOT NOT consider combining the Transit Corridor
Program with any other FDOT funding program. It is critical to maintain the separate
identity and integrity of this program. The Transit Corridor Program has a very
specific goal, to provide funding to public agencies to undertake projects designed
to relieve congestion and improve capacity within an identified constrained corridor.
It is important to maintain the autonomy of the program to ensure the continued
success of the program and allow for effective comprehensive reviews of each
project.

C State funding only pays for a small portion of the actual cost of providing the service.
Suggest more funding.
CUTR’s Response: Additional funding would certainly be an acceptable program
enhancement for agencies participating in this program and those that would
participate if only there were enough funds available in the program. CUTR is very
active in the development of Transit Development Plans for many of Florida’s transit
agencies. There are many projects that transit agencies would like to undertake if
only they had access to additional funds. Many of these projects are directly related
to the relief of congestion along major corridors, and include improvements such as
express bus service or Bus Rapid Transit (BRT), circulators that feed into mainline
routes, advance public transportation systems (APTS), etc.
While in the surveys documented in Technical Memorandum #2, eleven of the
thirteen properties indicated that they received adequate funding. However, it is
important to note that the only agencies surveyed were those who were successful
in applying for and receiving transit corridor funds.

C Only annual reports should be required for Transit Corridor projects that are longterm, ongoing projects.
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CUTR’s Response: Agree, please see comments above.

C Dedicated district allocations.
CUTR Response: This is a good suggestion. A minimum of three (3) years of
funding should be identified in the tentative work program each year, as suggested
above. At a minimum, districts should have the ability to program in the second and
third year of the Work Program, the amount of Transit Corridor funds they are
currently receiving. This may also lend itself to the establishment of multi-year JPAs
for transit corridor projects. This could result in a reduction of work load for district
staff.

C Combine this program with the Service Development Program.
CUTR’s Response:
We respectfully disagree. As provided above, CUTR
recommends that the FDOT NOT consider combining the Transit Corridor Program
with any other FDOT funding program. It is critical to maintain the separate identity
and integrity of this program. The Transit Corridor Program has a very specific goal,
to provide funding to public agencies to undertake projects designed to relieve
congestion and improve capacity within an identified constrained corridor. It is
important to maintain the autonomy of the program to ensure the continued success
of the program and allow for effective comprehensive reviews of each project.

C We don’t have enough funds to provide the additional services that are needed. We
need additional capital and operating funds.
CUTR’s Response: We agree that additional funds are needed for the program.
Please see the comments made above.

C “I am always interested in reducing reporting requirements.”
CUTR’s Response:
requirements.
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